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3ECOMMENDED CHANGES IN THE METHODOLOGY AND IMPLEMENATION OF ECOLOGICAL 
W K  ASSESSMENTS - SGS-431-94 

4ction Recommend guidance 

IG8G recommends a change in the methodology for, and the implementation of, the Ecological Risk 
bsessments (ERA) (a k a. Environmental Evaluation (EE) section of the Baselrne Risk Assessment 
:BRA) to the Resource Consewatton and Recovery Act (RCRA) Facilities Investigation/Remedial 
nvesttgation (RFI/Rl) Reports under the Rocky Flats Plant (RFP) Interagency Agreement UAQ) The 
ecommended changes are in accord with recent U S Enwronmental Protection Agency (EPA) and the 
3epartment of Energy (DOE) guidance and the rewew comments for the Operable Unit (OU) 1 BRA 

I 
Background 

c ERA referred to as the OU-1 Ecological Evaluatton - - 

h e  IAG schedule was developed to make a rapid assessment of the nature and extent of contaminants 
at Rocky Flats Environmental Technology Site (RFETS) and the human health and ecological effects of 
:ontaminant releases in order to protect human health and the environment from any immediate 
jangers related to past plant activities and begin the process of investigating the need for remediation 
9s directed under Comprehensive Environmental Response, Compensation, and Liability Act 
ICERCLA) To date, no demonstrable ecological effects associated with past contaminant releases at 
9FETS have been found 

In response to inttial concerns, the IAG set in motion an ERA program that, by design, had technical 
;laws. A recommendation is now set forth to modify the ERA methodology in order to implement recent 
EPA and DOE guldance and produce more technically defensible program products A major goal of 
'his proposed approach is to avoid impacting IAG milestones Milestones may be missed due to 
xhedule problems resulting in late deliverables or to the rejection of delivered products deemed 
macceptable by the Regulatoq Agencies 

The design of the IAG did not consider the technical requirements of ERA'S As a result, future 
mductsof the ERA program, as currently configured, may be difflcult to defend on a scientific basis 
Procedural problems associated with implementing the ERA program have resulted in non-compliance 
mth the requirements of the IAG For example, while work plans were Regulatory Agency approved, 
the specific field sampling plans for several OUs were not pre-approved by the Regulatory Agencies In 
some cases, seasondependent field work had to be initiated before plans could be developed, 
transmitted, and revtewed by the Regulatory Agencies 

In other cases field sampling plans were transmitted to the Regulatory Agencies by DOE In advance of 
field work but DOE did not request approval As a result, should the Regulatory Agencies det de that 
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Numerous bnefings have been held between EG&G and DOE RFETS staff Several options were 
evaluated and one option was selected and is recommended here for transmittal to the EPA and the 
Colorado Department of Public Health and Environment (CDPH&E) for thelr review and approval While 
providing a technically more defensible program, this recommendation could also result in a significant 
overall cost savings and better support the comprehensive (site-wide) nsk assessment 

Recommendation 

As part of EG&G's work to improve the ERA at RFETS and to respond to a DOE request for a wntten 
methodology, EG&G recommends the following for consideration by DOE RFETS and transmittal to the 
Regulatory Agencies for approval 

- A draft of the ERA methodology will be prowded to DOE RFETS for transmittal to the Regulatory 
Agencies for formal approval. The methodology shall include a descnption of the implementation 
of the EPA 1992 Guidance Methodology at RFETS While the agencies, in their review of OU-1 's 
€E, requested that this guidance be implemented, they have never approvsd its use in place of 

L the methodology and reporttng format outlined in the approved OU EE work plans 

- Following DOE 1993 guTdance for proactive and holistic ERAS, the revised ERA methodology - 
includes a proposal that ecological nsk assessments be done at ecologically sensible scales - Instead of doing ERAS for each OU they should be evaluated as. - - -  

1) 
2) 
3) 
4) Offsrte Areas. OU-3 

lndustnal Area OU' s (IAOU) 
Woman Creek Watershed OUs 1, part of 2, part of 11. and 5 
Walnut Creek Watershed. OUs 4,6,7, part of 2 and 11 

This results in the productton of four EEs instead of nine It should be possible to reorganize the 
EEs and still follow current schedules (with modifcations as required to insure technical adequacy) 

- Approval from the Regulatory Agencies is needed to uncouple the EE portion of the BRA from the 
scheduled deliverables in the Remedial Investigation (RI) report for OU-2 Any information, such as 
the ecologically relevant contaminants of concern (COCs), which are required to inltiate the 
Feasibiltty Study (FS) can be produced in a Technical Memorandum a order to avoid delays to IAG 
milestones. The ecological evaluations of OU-5 and OU-6 wll include the ecological nsks 
associated 
concumm WIUI the proposal since grouping OUs by watershed helps to implement 
recommendations made by the Agencies dunng the review of the OU-1 EE ) 

the corresponding porhons of OU-2 in each watershed (We expect Agency 

- Other schedule modiffcatrons may be needed or the EE portion of the BRA may need to be 
uncoupled from the RI reports for OU-5 and OU-6 and substituted for, as appropnate, with 
Technical Memoranda (the delay caused by the Agency stop work order related to the Human 
Health Risk Assessments caused the OUs RI reports to be put on a similar schedule) The onginal 
schedules were designed to have the upstream OU data awlable in advance of the assessments 
for the downstream OU's. 

- Accelerated closure of OU-11 can be accomplished with an abbreviated EE dealing with OU-11 
boundary issues and other downstream ecological nsks evaluated in the OU-5 and OU-6 EEs This 
wdl allow OU-1 1 to producethe required EE in a timely fashion . 
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If you have any questions, please contact E C Mast of my staff at extension 8589, or Frank Vertucci, 
Ecology and Watershed Management, extension 3427 

#i G Stiger, Director 
Environmental Restoration Program Division 
EG&G Rocky Flats, Inc 
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